
MEMORANDUM 

July 2019 
Project No. 133274‐007 

SUBJECT:  Demonstration for 60‐Day Extension – Corrective Measures Assessment (CMA) 
Indianapolis Power & Light (IPL) – Eagle Valley Generating Station ‐ Ponds A, B, and C 
Martinsville, Morgan County, Indiana 

Pursuant to CFR Title 40 Chapter 257 Subpart D §257.96(a) (CCR Rule), I certify that IPL has 
demonstrated the need for an additional 60 days  beyond the regulatory time period of 90 days 
to complete the assessment of corrective measures for Ponds A, B and C due to site‐specific 
conditions and the evaluation of remedial treatment alternatives in support of an informed 
CMA process. 

In the case of the assessment for Ponds A, B, and C, the site has complex hydrogeology and 
nature and extent (N&E) investigations are ongoing in support of the CMA process. Nature and 
extent information is an important component of the CMA.  IPL is also in the process of 
reviewing possible groundwater remedies and is evaluating potential closure strategies as well 
as implementation of critical steps in the groundwater treatment and remedy assessment 
process.  Based on these site‐specific conditions and related groundwater treatment 
alternatives evaluations in support of the CMA by IPL, a 60‐day extension is needed to complete 
the CMA process.   

This certification as submitted, is to the best of my knowledge, accurate and complete.   

Signed:___________________________________ 
Certifying Engineer 
Print Name: 
Indiana License No.: 
Title:   
Company: 

Steven F. Putrich, P.E. 
PE11200566 
CCR Practice Lead, Senior Consulting Engineer 
Haley & Aldrich, Inc. 

Professional Engineer’s Seal 

HALEY & ALDRICH, INC. 
6500 Rockside Road 
Suite 200 
Cleveland, OH  44131 
216.739.0555 




